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Special CRABoard Meeting 
CRAB Boardroom/Teleconference  

Olympia, Washington 

September 12, 2013 

1:00 PM 

 

 

Members Present: 

Douglas County Commissioner Dale Snyder, Chairman 

Pierce County Engineer Brian Stacy, P.E., Vice-Chair 

Lewis County Commissioner, Bill Schulte 

Lincoln County Commissioner Rob Coffman 

 

Members Present via Conference Call: 

Columbia County Engineer Drew Woods, P.E., Second Vice-Chair 

Yakima County Commissioner Mike Leita 

Franklin County Commissioner Bob Koch 

 

Members Absent: 

Snohomish County Council Member John Koster 

 

Staff Present: 

Jay Weber, Executive Director 

Walt Olsen, P.E., Deputy Director 

Karen Pendleton, Executive Assistant 

Randy Hart, P.E., Grant Programs Manager 

Derek Pohle, P.E., Compliance Manager 

Jeff Monsen, P.E., Intergovernmental Project Manager 

Bob Davis, Systems Manager 

 

Guests: 

Pete Ringen, P.E., Wahkiakum County Engineer 

Commissioner Blair Brady, Wahkiakum County 
 

 

CALL TO ORDER 

 

Chair Snyder called the Special CRABoard Meeting to order at 1:00 pm on 

Thursday, September 12, 2013.  He asked Ms. Pendleton to call roll for the record. 
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In Olympia 

Snyder  Present___X___ 

Stacy   Present___X___ 

Schulte  Present___X___ 

Coffman  Present___X___ 

Weber  Present___X___ 

Olsen   Present___X___ 

Hart   Present___X___ 

Pendleton  Present___X___ 

Pohle   Present___X___ 

Monsen  Present___X___ 

Davis   Present___X___ 

Ringen  Present___X___ 

Brady   Present___X___ 

 

Via Teleconference 

Woods  Present___X___ 

Leita   Present___X___ 

Koch    Present___X___ 

   

 
Wahkiakum County Request 

 

Chair Snyder asked Mr. Hart to present Wahkiakum County’s request.  Mr. Hart 

provided the following information: 

 

I. Nature of Request: 

Wahkiakum County, per their letter dated August 29, 2013, has requested an 

additional $250,000 in Rural Arterial Transportation Account (RATA) funding for 

Wahkiakum Ferry in accordance with WAC 136-165-010.  This is 25% of the 

originally allocated funding of $1,000,000, and is the maximum increased 

amount allowed for the project.  Rural Arterial Program (RAP) project cost 

increase requests must be presented to the CRABoard in order to be considered 

for approval. 

 

II. Background: 

 

Initial funding by Federal Highway Administration: 

Wahkiakum County notified CRAB on October 3, 2011 that it had received a 

Ferry Boat Discretionary Grant (FBDG) in the amount $2,800,000 from the Federal 

Highway Administration (FHWA) for the construction of a new ferry boat.  A 

United States Department Of Transportation (USDOT) press release dated August 
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17, 2011 cited federal approval of funding for the Puget Island Ferry Boat, and 

on September 28, 2011, the county received official notice from the Washington 

State Department Of Transportation (WSDOT), which stated that FHWA funding 

authorization was effective September 23, 2011.   This funding provided the 

major portion of the estimated $3,900,000 needed to provide a new 

replacement vessel.  The county still needed $1,100,000 to fully fund the project.  

FBDG funds were granted to the county based on its assurances the funds 

would be used by 2014.   

 

October 2011 funding by CRAB: 

At the October 27, 2011 CRABoard Meeting, the county was granted $1,000,000 

in emergent RATA funds to provide the majority of the required $1,100,000 

matching funds.  While the need for a new ferry had been recognized for some 

time prior, the likelihood of successfully competing for the nationwide grant 

program funding was not assured.  The county also explained that as a very 

small county it is not in a financial position to proceed without the help of 

additional grant funds.  The likelihood of success in the FBDG competition could 

not have been predicted when the last County Ferry Capital Improvement 

Program (CFCIP) was open to application in 2009, and waiting for the next 

CFCIP in 2013 would have pushed the completion of the ferry to 2017, far 

beyond the expectations for timely construction with the awarded FBDG.   

 

Project development since October 2011: 

In early 2012, a review of the ferry buoyancy characteristics by the Puget Island 

ferry ramp designers, David Evans Associates, found that the original design 

would not serve the intended variety of vehicles to match the ramp design. This 

prompted a rapid redesign of the hull of the replacement ferry. The delivery of 

final drawings and specifications on July 12, 2012 by transmittal to the WSDOT 

was the end point of the consultant’s main design effort on the replacement 

ferry.   

 

The final plans and technical specifications for the contract were transmitted to 

the WSDOT via an e-mail on July 12, 2012, for their review.  However, more work 

and consideration at the local level remained to be done before this project 

was ready for advertisement.  An unofficial estimate at this time was $4,220,000. 

 

An update to the cost estimate for the re-designed vessel was provided on July 

23, 2012. This estimate placed the cost of the replacement ferry at $4,403,000.00 

including supervision of construction and regulatory liaison. The consultant 

remarked that steel prices had increased from 60 cents per pound to 70cents 

per pound, and labor had risen from $72.00 per hour to $75.00 per hour. The new 

hull design also required more material.  With the updated estimate in hand, the 

consultant made a presentation to the Wahkiakum County Commissioners that 
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summer, after which there was considerable public debate about the rising cost 

of the project and whether it should proceed. In the fall of 2012, the Wahkiakum 

County Commissioners decided the project should move forward.  

 

To assist in preparation for bid of the project, the WSDOT provided the county a 

copy of bid documents for their Keller Ferry project, which included General 

Conditions and multiple other bid documents that had not been prepared or 

modified by the consultant as part of their scope of work on this project. Using 

the WSDOT’s documents as a starting point, the county was able to produce the 

bid documents for its project. Although a key Wahkiakum County staff member 

left for employment elsewhere during this time, the modifications were 

completed by early 2013. 

 

Advertisement was recommended by the county engineer in spring of 2013. An 

updated cost estimate of $4,584,000.00 was provided by the consultant on 

March 13, 2013, which included supervision of construction and regulatory 

liaison.    

 

The Wahkiakum County Commissioners first called for bids on the Replacement 

Ferry Contract on March 19, 2013. Bids were opened on April 16, 2013 and only 

one bid was received, from US FAB LLC in the amount $8,500,000.00. The 

Commissioners rejected this bid due to both the lack of competition and the 

huge gap between the sole bid and the engineer’s estimate.  

 

Subsequently, the county determined the bond amount in the bid documents 

was not customary for the ship building industry, and it should have conformed 

to the provisions of WAC 468-320-030 which deals with ‘calculation of state’s 

exposure to loss‘, and alternate forms of security and determination of bonding 

amount’, as required for Washington State ferry vessel construction.  It was felt 

that a reduced bond amount would attract more bidders with a better 

outcome if the project were re-advertised.  

 

The consultant, Elliott Bay Design Group, was authorized by the County 

Commissioners to proceed with a Contract Security Risk Assessment consistent 

with WAC 468-320-030. Of interest, the consultant did not update the estimate 

for ferry construction in the Contract Security Risk Assessment, but stood by the 

estimate of March 13, 2013. The Risk Assessment was completed June 17, 2013. 

Subsequent modifications were made to the contract bid documents by the 

County Engineer to reflect the changes in the bond language. 

 

The Wahkiakum County Commissioners called for bids again on July 1, 2013, and 

opened the bids on August 6, 2013. Two bids were received, one from Diversified 

Marine Inc., in the amount $7,153,645.74 and the other from Nichols Brothers 
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Boat Builders in the amount $5,675,584.00. On August 13, 2013, the County 

Commissioners rejected the bid from Diversified Marine Inc., and sent a letter to 

Nichols Bros. explaining the local funding problem.  

 

The County has since reached out to multiple state and federal funding 

agencies for support in achieving the goal of awarding the ferry contract and 

completing this vessel construction. The project remains funded at $4,909,226 

with a low bid of $5,675,584.  Modification of the Puget Island ferry landing to 

accommodate the larger vessel is not included in this contract.   

 

History of Cost Estimates: 

2009, FBDG      $3,900,000 

October, 2011, CRAB Emergent Request, Unchanged 

Mid July, 2012     $4,220,000 (unofficial) 

July 23, 2012      $4,403,000 (redesigned hull) 

March 13, 2013 Ad.    $4,584,000 - Single bid - $8,500,000  

July 1, 2013       Ad.    Unchanged - Low Bid - $5,675,584  

 

III. Summary of request: 

At a bid of $5,675,584, the county finds itself $766,358 short of needed funding to 

accomplish the replacement of the Puget Island Ferry boat.  The county is 

considering pursuit of a no-interest loan that was offered by WSDOT on August 

29, 2013. The county has not yet agreed to accept this loan, but has asked the 

WSDOT to prepare the loan documents.  The county may have the opportunity 

in 2016, via its 6-year Transportation Improvement Program and 14 Year Ferry 

Improvement Program, to request CFCIP funding to pay back the WSDOT loan. 

That application could be submitted in 2017 if the CRABoard issues a call for 

projects earlier that year.  The county is at this time requesting that $250,000 of 

the shortfall be funded from the RAP.   

 

Current identified funding: 

Federal Ferry Boat Discretionary (FBD)   $2,800,000 

Supplemental FBD       $   123,649 

Ferry Boat Program (new, MAP-21, federal)   $     85,577 

Regional STP (federal) funds     $   900,000 

RATA – Emergent       $1,000,000 

Total Grant funds for construction    $4,909,226 

 

Bid amount                  $5,675,584  

Funding gap                - $  766,358 
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IV. Staff Findings: 

Summary of important WAC requirements for increase requests: 

 

 Constraints of increase requests: 

Increases can be sought only one time, prior to commencing construction and 

must be < 25% of current RATA funding.  The county’s request is limited to 

$250,000 or 25% of the current RATA authorized amount and the contract has 

not been awarded, thus the work has not commenced as defined in WAC. The 

contract has yet to be awarded, pending the county’s pursuit of needed 

additional funding 

 

 Must be based on unforeseeable and extraordinary circumstances 

The Ferry boat replacement project is of such unique character and scope, 

especially for a county the size of Wahkiakum, that staff finds the bid results were 

unforeseen. The design consultant had developed construction estimates twice, 

once in July 2012 at $4,403,000 and again in March of 2013 at $4,584,000. After 

the project was advertised and bids were received in March of 2013, the sole 

bidder offered to do the work for $8,500,000.00, 85% over the engineer’s 

estimate, meaning the county would have to find another $3,600,000 in funding.  

The county rejected the bid due to lack of competition.  The county reduced 

the bonding required to allow more open bidding, and re-advertised the 

project on July 1, 2013, opening bids on August 6, 2013.  The granting of Federal 

Ferry Boat Discretionary funds placed the project on a very aggressive timeline 

for construction and Wahkiakum County found itself in a situation very different 

from any it has encountered.  Staff finds the uniqueness of the project and the 

size of the county to be extraordinary compared to any the county has 

encountered. The county expressed that it does not have the same financial 

capability to quickly subsidize a project with these costs compared to larger 

counties that operate ferries or the State.   

 

 Submit Engineer’s estimate to CRAB prior to Advertisement 

WAC requires submittal of the engineer’s estimate to CRAB prior to 

advertisement. CRAB staff received the required estimate of cost for the project 

after the project was advertised as part of the increase request documents 

submitted by the county on August 29, 2013.  Given that the estimate was done 

(twice) prior to the original March 19, 2013 advertisement date, that the county 

found itself suddenly understaffed, and given the complex nature of the project, 

staff has verified the county had a valid, well developed estimate in hand prior 

to advertisement, which is the intent of this rule.  
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 The availability at the needed time of matching funds and other 

supplementary funds. 

The county, based on the consultant’s estimate, had all needed funding in 

place at the time of advertisement. 

 

 

 Other items as required per WAC: 

The county submitted the standard RATA fund Increase Request Form which 

addresses the remaining items as required by WAC.  Of specific reference are 

additional funds that the county sought to fill the ‘bid to estimate’ funding gap. 

WSDOT Highways and Local Programs had suggested these are usually 

available through underspending of statewide federal obligation which may be 

used if the county positions some local dollars in the Statewide Transportation 

Improvement Program and demonstrates the project is ready to advertise and 

award. However, the WSDOT informed the county (as late as the time of bids 

opening) that there are now no extra federal highway dollars to distribute to 

projects in need of funds. 

 

 Subsequent reduction in future biennium funding limit. 

The county acknowledges that if the increase is approved, its funding limit in the 

next array of projects will be reduced by the increased amount. 

 

V. Staff Recommendation: 

Staff has visited the project site, and finds that the county has submitted its 

increase request in a timely manner and advertised the project based on the 

best available information it had at the time.  Staff finds the project is 

underfunded due to unforeseeable and extraordinary circumstances, yet 

remains a critical improvement for the county and the statewide transportation 

system.  Staff finds the county has met the conditions of the WAC governing 

RATA project increase requests. 

 

Staff recommends approval of $250,000 in increased RATA funding to 

Wahkiakum County’s Ferry Boat Replacement project, with a commensurate 

reduction in its future biennium funding limit. 

 

Chair Snyder called for comments/questions. 

 

Following discussion, Commissioner Schulte moved and Commissioner Coffman 

seconded to approve Wahkiakum County’s request for $250,000 in increased 

RATA funding for their Ferry Board Replacement project, with a commensurate 

reduction in their future biennium funding limit. 

 



8 

 

Chair Snyder asked Ms. Pendleton to call for members’ votes by responding yea 

or nay when called. 

 

Snyder  Yea__X___ Nay_____ 

Stacy   Yea__X___ Nay_____ 

Woods  Yea__X___ Nay_____ 

Leita   Yea__X___ Nay_____ 

Schulte  Yea__X___ Nay_____ 

Koster   Yea__X___ Nay_____ 

Koch    Yea__X___ Nay_____ 

Coffman  Yea__X___ Nay_____ 

 

 

Meeting adjourned at 1:30 pm. 

 

 

 

Approved: ____________________________ 

  Dale Snyder, Chairman 

 

 

Attest: ____________________________ 

  Jay Weber, Executive Director 

 


